	Approved For Release 2002/06/13 : GIA-RDP81B00878R000600010145-0								
	Lockheed Aircraft Corp.	ENGINEER	ENGINEERING STUDY CHANGE PROPOSAL						
	DATE 4-2-59		AFFECTS: WSPO			PROJECT X			
		ART OR LOWEST	SUBASSEMBLY	f f	PART NO. &		<del></del>		
	TITLE OF PROPOSAL: Weight and l	Belance -			STA	TINTL			
STATINTL	NATURE OF PROPOSAL:								
STATINTE	Add 60 lbs. ballast to the (See S.B. 391)								
STATINTL	REASON FOR PROPOSAL:					<del></del>			
	To correct tail heavy condition resulting from the light package weight of the								
	n.a. m rio sa ari								
	Ref. UR 58-1135								
	ESTIMATED COST AND TIME INV	VOLVED : -							
	ES ADDITIONAL FUNDING REQUIRED : -								
	CP ESTIMATED COST FOR KITS OR PARTS: \$75.00 ea.								
	ADDITIONAL FUNDING REQUIRED : None (SP-1917)								
	ITEMS AFFECTED BY PROPOSAL:								
	SAFETY MISSION PERFORM- OPERATING EFFEC- ANCE PROCEDURE	INTER- WEIG	HT OR TOOLS &	MAINTE- NANCE	SERVICE LIFE	FLIGHT MANUAL	MAINTE NANCE		
	X X	ABILITY BALA	NCE EQUIPMENT	NANCE PROCEDURE			MANUAL		
	EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD 4 hrs.								
	SOURCE OF PARTS FOR KIT  AVAILABILITY 3 WEEKS AFTER APPROVAL								
	LAC								
	DISPOSITION OF SPARES AFFECTED		STATINTL						
	None INITIATED BY:		Approvers		<u> </u>		<b></b> /.		
	710	00000042 . CIA	APPROVED:	<del>-W6PO</del> PROJECT	,   ,		7		